



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 277.00

Date: 11/2/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 363 - Ballroom Soffit Sealant

Item #	Description	Vendor	Amount
1	Ballroom Soffit Sealant Credit	Winona Heating & Ventilating Company, Inc.	(\$701.00)
Total For Change Order			(\$701.00)

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: DocuSigned by:
Peter Linsmeier
6867371012384A6...

Date: 11/2/2021 | 11:21 AM CD

Accepted By: I & S Group, Inc.

Signed: DocuSigned by:
Kevin Bills
B2D92ADEC16949C...

Date: 11/6/2021 | 5:33 AM CD



374 East 2nd Street
PO Box 77
Winona, MN 55987
Tel: 507-452-2064
Fax: 507-452-6320

**PROPOSED
CHANGED ORDER**

No.19

Page:1

To: Weston Gumbert

KRAUS ANDERSON
151 EAST WILSON STREET
SUITE 100
MADISON, WI 53703

Date: 07/20/2021

Job # 415620

Job Name / Location:

LA CROSSE CENTER
300 HARBORVIEW PLAZA
LACROSSE, WI 54601

Phone:

FAX:

Phone: (608)

FAX: (608)

GC Proj #:

SubContractor Project #:

Cust Job #:

WHV would like to propose labor and material for the following: PCO 363 - Ballroom soffit sealant credit.

Item	Qty	Unit Price	Amount
MATERIALS	1.00	-141.00	-141.00
LABOR	1.00	-560.00	-560.00
Subtotal Amount:			-701.00
Overhead:			0.00
Total Amount:			-701.00

Please Respond By: July 23, 2021

Signature: _____

Signature: Kevin Wohler

Print Name: _____

Print Name: Kevin Wohler

Date Of Acceptance: _____

Date Of Acceptance: 7/20/2021