

CONTRACT CHANGE ORDER

No. 2

Date 7-28-20

Contract No. PRKS-2020-13 for the following public work: Pettibone Beach Parking Lot Reconstruction Project between Steiger Construction, Inc. and the City of La Crosse, dated March 12, 2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Replace full-width concrete street pavement at parking lot entrance \$10,801.25

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

| | |
|---|----------------------|
| Contract Price | \$ <u>209,042.45</u> |
| Contract price decreased by eliminations | \$ <u>0.00</u> |
| Contract price increased by additions | \$ <u>10,801.25</u> |
| Net Deductions or Additions (Strike out one) | \$ <u>10,801.25</u> |
| Revised Contract Price | \$ <u>219,843.70</u> |

Joni Clements
Steiger Construction Inc
CONTRACTOR

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

_____ Controller