

CONTRACT CHANGE ORDER

No. 2

Date 9-4-19

Contract No. PRKS-2019-019 for the following public work: Badger – Hickey Park Project between Pember Companies, Inc. and the City of La Crosse, dated May 9, 2019, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Remove 1 additional tree	\$ 200.00
Repair open shelter electrical power supply conduit & cables	\$1112.31

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>382,235.00</u>
Contract price decreased by eliminations -----	\$ <u>0.00</u>
Contract price increased by additions -----	\$ <u>1312.31</u>
Net Deductions or Additions (Strike out one) -----	\$ <u>1312.31</u>
Revised Contract Price -----	\$ <u>383,547.31</u>

Joe Pember
Pember Companies, Inc.
CONTRACTOR

**CITY OF LA CROSSE BY BOARD OF
PUBLIC WORKS**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller