

CONTRACT CHANGE ORDER

No. 2

Date 5-13-19

Contract No. PRKS-2018-052 for the following public work: Veterans Memorial Pool Renovation Project between Wapasha Construction Co., Inc. and the City of La Crosse, dated October 9, 2018, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Substitute sand for crushed aggregate base under pool deck **-\$2500**

The following specific work is hereby added to such contract:

| | |
|--|------------------|
| Substitute clean stone for crushed aggregate base under pool vessel | \$2500.00 |
| Add stainless steel shower valve cover plates | \$1089.00 |
| Additional wall patching & wall cleaning | \$8489.00 |
| Additional painting of wall patched areas | \$4852.00 |
| Add conduit for new power supply cables | \$3160.00 |
| Extend project completion deadline to July 26, 2019 | \$0.00 |

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

| | | |
|--|---------------------|------------------------|
| Contract Price | | <u>\$3,227,500.00</u> |
| Contract price decreased by eliminations | \$ <u>2500.00</u> | |
| Contract price increased by additions | \$ <u>20,090.00</u> | |
| Net Deductions or Additions (Strike out one) | | \$ <u>17,590.00</u> |
| Revised Contract Price | | <u>\$ 3,245,090.00</u> |

Wapasha Construction Co., Inc.

Brian Buelow Directly signed by Brian Buelow
Title: Owner, Wapasha Construction Co., Inc.
City of Wapasha Construction, CO-Brian Buelow
Printed: 2018.05.15 09:36:11 -0500

P.M.

CONTRACTOR

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller