

BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor

Fowler & Hammer, Inc.

313 Monitor Street, La Crosse, WI 54603

Contract

Municipal Well 22 & 26 Upgrades

Date

April-18

EDF #

16-030

Job Number

WATR-17-15

AMENDED FINAL

Estimate Number

#7 May

Resolution Number

17-0198

Contingency Amount

\$30,000.00

Contract Amount

\$626,390.00

Change Order #4

\$639,006.16

Item #	Unit	Description	Amount	Unit Price	Total
Total Completed					\$639,006.16
Less 0% Retainage					\$0.00
Amount due on Contract of total amount of work to date:					\$639,006.16

Audited20.....
 Total Previous Estimates #7 May \$637,195.16
 Estimate No. #7 May \$1,811.00

COMPROLLER.....

RESOLUTION

RESOLVED: That an order be drawn in favor of Fowler & Hammer, Inc.....
 the same being payment of the estimate for the Municipal Well 22 & 26 Upgrades

for the sum of **\$1,811.00**

Respectfully Submitted,
 COUNCIL COMMITTEE

APPROVED BY BOARD OF PUBLIC WORKS