

CONTRACT CHANGE ORDER

No. 1

Date 08/12/2025

EDF # 25-021

Contract No. CURB-2025-015 for the following public work: 13th PLACE S – SOUTH AVE TO HORTON ST between FOWLER & HAMMER, Inc. and the City of La Crosse, dated 04/03/2025, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

1. Replace Catch Basin Top (Type A) Install Only –
- LS \$ 2,999.27
2. Concrete Pavement (9") –
- LS \$ 4,685.34

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$	125,931.22
Contingency -----	\$	18,889.67
Net Previous Change Orders -----	\$	0.00
Decrease by eliminations (this C.O.) -----	\$	0.00
Increase by additions (this C.O.) -----	\$	7,684.61
Net Deductions or Additions (Strike out one) -----	\$	7,684.61
Revised Contract Total -----	\$	133,615.83

Fowler & Hammer, Inc

NAME OF CONTRACTOR




CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)


Signed by:



B7509F2EE0F24E5...

Budget Analyst

Signed by:



A93F306A40954A6...

Controller