



# Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 158.00

**Date:** 2/2/2021

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 236 - Ballroom Operable Partition Steel

Item #	Description	Vendor	Amount
1	Ballroom Operable Partition Steel	Ted Mannstedt & Son, Inc.	\$4,345.00
2	Ballroom Operable Partition Steel	Fowler & Hammer, Inc.	\$7,546.00
<b>Total For Change Order</b>			<b>\$11,891.00</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** *Peter Linsmeier*  
DocuSigned by:  
6867371012384A6...

**Date:** 2/3/2021 | 11:49 AM CST

**Accepted By:** I & S Group, Inc.

**Signed:** *Kevin Bills*  
DocuSigned by:  
B2D92ADEC16949C...

**Date:** 2/10/2021 | 7:21 AM CST



313 Monitor Street  
 La Crosse, WI 54603  
 Ph : (608)782-6849

**Change Request**

**To:** Peter Linsmeier  
 KRAUS-ANDERSON CONSTRUCTION  
 4125 Terminal Drive  
 Suite 100  
 McFarland, WI 53558  
 Ph: (608)838-5416 Fax: (608)838-5445

**Number:** PCO 236  
**Date:** 1/28/21  
**Job:** 19-LC-9019 \*La Crosse Center  
**Phone:**

**Description:**

Source: Bulletin # PCO 236

We are pleased to offer the following specifications and pricing to make the following changes:

- Install 9 partition supports at ballroom.**
- Steel supply by others**
- 2 IW for 1 week**
- 50# weld rod**
- portable welder - 1 week**
- scissors lift - 1 week**


Work performed by us:					
Description		Quantity	Unit	Unit Price	Price
Steel Erectn	Labor	80.00	HR	\$75.50	\$6,040.00
Steel Erectn	Material				\$20.00
Steel Erectn	Equipment				\$800.00
<b>Subtotal:</b>					<b>\$6,860.00</b>
Self Performed OHP					\$6,860.00 10.00%
Subcontractor OHP					\$0.00
<b>Subtotal:</b>					<b>\$686.00</b>
<b>Total:</b>					<b>\$7,546.00</b>

The schedule will be TBD.

If you have any questions, please contact me at .

Submitted by:

Approved by: \_\_\_\_\_  
 Date: \_\_\_\_\_



# TED MANNSTEDT & SONS, INC.

1722 Miller St.  
LaCrosse, WI 54601  
608-784-1826  
Fax: 608-784-1847

Sales Office:  
651-787-0028  
Fax: 651-787-0028

1/19/21

Brenda Oelke  
Kraus-Anderson

CL:  
Job #:

Re: **La Crosse Center PCO 236**  
**La Crosse, WI**

We propose to furnish the following( 0 % Tax Included):

1. Change add for

**ALL FOR THE SUM OF: \$4,345**

**We will incorporate these changes when we receive a signed change order.**

Very Truly Yours,

*Bob Carlson*

Estimator













