

CONTRACT CHANGE ORDER

Number: 2
 Contract: BLDG-2025-046
 Award date: August 7th, 2025
 EDF # 25-051
 Title: La Crosse Library HVAC Upgrade
 Contractor: Winona Controls Inc

Date: 7/28/2026

Said contract between City of La Crosse and Contractor is hereby changed in the following particulars, to wit:

The following specific work is hereby eliminated from such contract:

- Electrical credit for set screw fittings (\$1,500.00)

The following specific work is hereby added to such contract:

- RFI 3 – Water Softener Relocation (\$4,402.00)
- Coiling Steel Door Revision (\$8,635.00)

By virtue of such changes in the contract, the following revisions shall be made:

Original contract		<u>\$ 638,000.00</u>
Original contingency		<u>\$ 95,700.00</u>
Net Previous Change in Contract (+/-)	<u>\$ 19,426.00</u>	
Decrease by elimination in C.O. (-)	<u>\$ 1,500.00</u>	
Increase by addition in C.O. (+)	<u>\$ 13,037.00</u>	
Updated Net Change in Contract (+/-)	<u>\$ 30,963.00</u>	
Revised Contract Total		<u>\$ 668,963.00</u>
Remaining Contingency		<u>\$ 64,737.00</u>

Casey Stemper
 Digitally signed by Casey Stemper
 DN: C=US,
 E=casey@winonacontrols.com,
 O=Winona Controls, OU=Project
 Manager, CN=Casey Stemper
 Date: 2026.07.29 15:22:09-05'00'

CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

The Finance Department hereby certifies sufficient funds are in the treasury to meet the expense thereof, or that provision has been made to pay the liability that will accrue thereunder. (Wisc. State Stats. § 62.15 (12); 62.09 (10)(f))

Signed by:

David Tauscher
Budget Analyst

Signed by:

Dan DeGier
 C5134A8A54494EF...

Comptroller