

CONTRACT CHANGE ORDER

No. 4

Date 2-7-19

Contract No. CTYH-2018-037 for the following public work: City Hall Police Secure Parking Project between All American Lumber, Inc. DBA Americon and the City of La Crosse, dated June 12, 2018, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Extend deadline for substantial completion to April 1, 2019. The deadline for final completion remains unchanged as June 15, 2019.

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$1,055,422.00</u>
Contract price decreased by eliminations -----	\$ <u>0.00</u>
Contract price increased by additions -----	\$ <u>0.00</u>
Net Deductions or Additions (Strike out one)-----	\$ <u>0.00</u>
Revised Contract Price -----	<u>\$1,055,422.00</u>

Americon

Brad Burke

CONTRACTOR

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

_____ Controller

(Form approved by Common Council April 11, 1983)