

**CONTRACT CHANGE ORDER**

No. 2

Date 3-6-18

Contract No. PRKS-2017-048 for the following public work: Copeland Park Splash Pad  
between Fowler & Hammer, Inc. and the City of La Crosse, dated September 9, 2017,  
is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

**None**

The following specific work is hereby added to such contract:

**Add concrete footings for open shelter columns & add fire extinguisher  
mounting bracket for control building**

By virtue of such changes in the contract, the following revisions shall be made in  
the contract price:

Contract Price -----	\$ 183,113.39
Contract price decreased by eliminations -----	\$ 0.00
Contract price increased by additions -----	\$ 1793.36
Net Deductions or Additions (Strike out one) -----	\$ 1793.36
Revised Contract Price -----	\$ 184,906.75

**CITY OF LA CROSSE BY BOARD OF  
PUBLIC WORKS**

\_\_\_\_\_  
*James Trank*  
CONTRACTOR

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability  
assumed by the foregoing addenda to contract, or that provision has been made to pay the liability  
that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

\_\_\_\_\_  
Controller