

**CONTRACT CHANGE ORDER**

No. 1

Date 6-16-21

Contract No. BLDG-2021-20 for the following public work: City Hall Council Chambers Renovation Project between Market & Johnson, Inc. and the City of La Crosse, dated April 8, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

<b>Reduce scope of post-asbestos abatement demolition</b>	<b>\$ 772.17</b>
<b>Eliminate lobby entrance roof canopies</b>	<b>\$78,235.00</b>

The following specific work is hereby added to such contract:

<b>Add 2 pairs communication cables @ 2 locations</b>	<b>\$ 1373.48</b>
<b>Replace 2 corroded HVAC pipes</b>	<b>\$17,589.15</b>
<b>Modify floor boxes</b>	<b>\$ 559.17</b>

By virtue of such changes in the contract, the following revisions shall be made in the contract price:


Contract Price -----	\$ <u>845,268.00</u>
Contract price decreased by eliminations-----	\$ <u>79,007.17</u>
Contract price increased by additions -----	\$ <u>19,521.18</u>
Net Deductions or Additions (Strike out one)-----	\$ <u>59,485.37</u>
Revised Contract Price -----	\$ <u>785,782.63</u>

  
 \_\_\_\_\_  
 Market & Johnson, Inc.  
**CONTRACTOR**

**CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS**

\_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

**DocuSigned by:**  6/18/2021  
 \_\_\_\_\_  
 2E2506ECD8654D2...

Controller