

CONTRACT CHANGE ORDER

No. 1

Date January 31, 2019

EDF # 18-106

Contract No. CURB - 2018 - 27 for the following public work: Curb & Gutter and Utility Work between fowler & Hammer Inc. and the City of La Crosse, dated May 10, 2018, is hereby changed in the following particulars, to-wit:

The following specific work is hereby added to such contract:

Storm Sewer work to connect roof drain to catch basin and custom fernco fitting.	\$1541.33
Locating unknown sanitary sewer lateral and televising the line.	\$1099.14
Making watermain connection at 13 th and Ferry Street due to incorrect information on file.	\$8885.18

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$217,107.70</u>
Contract price decreased by eliminations -----	\$
Contract price increased by additions -----	<u>\$11,525.65</u>
Revised Contract Price -----	<u>\$228,633.35</u>

Alec Schwartz, PM



CONTRACTOR

APPROVED BY BOARD OF
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller