



# Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 246.00

**Date:** 7/20/2021

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 365 - South Metal Panel Trim

Item #	Description	Vendor	Amount
1	South Metal Panel Trim	Winona Heating & Ventilating Company, Inc.	\$1,037.00
3	South Metal Panel Trim	H.J. Martin & Sons, Inc.	(\$1,037.00)
<b>Total For Change Order</b>			<b>\$0.00</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** *Peter Linsmeier*  
DocuSigned by:  
6867371012384A6...

**Date:** 7/20/2021 | 8:37 PM CD

**Accepted By:** I & S Group, Inc.

**Signed:** *Kevin Bills*  
DocuSigned by:  
B2D92ADEC16949C...

**Date:** 7/23/2021 | 5:11 AM CD



374 East 2nd Street  
 PO Box 77  
 Winona, MN 55987  
 Tel: 507-452-2064  
 Fax: 507-452-6320

**PROPOSED  
 CHANGED ORDER**

No.20

Page:1

To: Weston Gumbert  
 KRAUS ANDERSON  
 151 EAST WILSON STREET  
 SUITE 100  
 MADISON, WI 53703

Date: 07/20/2021 Job # 415620

Job Name / Location:  
 LA CROSSE CENTER  
 300 HARBORVIEW PLAZA  
 LACROSSE, WI 54601

Phone: FAX:

Phone: (608) FAX: (608)

GC Proj #: SubContractor Project #: Cust Job #:

WHV would like to propose labor and material for the following: Larger trim for south side.

Item	Qty	Unit Price	Amount
MATERIALS	1.00	943.00	943.00
10% PROFIT	1.00	94.00	94.00

Subtotal Amount:	1,037.00
Overhead:	0.00
<b>Total Amount:</b>	<b>1,037.00</b>

Please Respond By: July 23, 2021

Signature: \_\_\_\_\_

Signature: Kevin Wohler

Print Name: \_\_\_\_\_

Print Name: Kevin Wohler

Date Of Acceptance: \_\_\_\_\_

Date Of Acceptance: 7/20/2021