



**KRAUS-ANDERSON®**  
Construction Company

## Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 182.00

**Date:** 3/11/2021

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 281 - Office Desk Tops

Item #	Description	Vendor	Amount
1	Office Desk Tops	Emmons Business Interiors	\$2,079.06
<b>Total For Change Order</b>			<b>\$2,079.06</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** *Peter Linsmeier*  
6867371012384A6...

**Date:** 3/12/2021 | 9:29 PM CST

**Accepted By:** I & S Group, Inc.

**Signed:** *Kevin Bills*  
B2D92ADEC16949C...

**Date:** 3/25/2021 | 2:29 PM CDT

Complete Office of Wisconsin  
 1575 County Road XX  
 Rothschild WI 54474



Sales Contact: Angie Lowe 608-512-9832

Prepared For: **La Crosse Center**

Page 1 of 1  
 3/10/2021  
 4:17:06PM

Job:  
 PO Number:  
 By: Mandy Roggow  
 Notes:

Line #	Qty	Mfg	Part Number	Part Description	List	Ext List	Sell	Ext Sell
Tag:								
1	4	NOF	NAC17WM	OLD,ACCESSORIES,17W,WIRE MANAGER,BLACK	\$27.00	\$108.00	\$11.28	\$45.12
2	4	NOF	25N3072WSSL	EPIC,30DX72W,SURFACE,RECTANGULAR,LAM,SOFTEN ED RIM MAIN	\$622.00	\$2,488.00	\$243.78	\$975.12
			M					
			V792	SOFTENED PVC,SABLE				
			G11PLLR	GROMMET,PLATINUM,LEFT & RIGHT				
			X	NO WIRE MANAGER				
			X	NO MODIFIED DEPTH (STANDARD)				
			X	NO MODIFIED WIDTH (STANDARD)				
			STD	STANDARD LAMINATE				
			792	SABLE				
3	1	EBI	LABOR	Estimated Delivery and Installation	\$0.00	\$0.00	\$1,058.82	\$1,058.82
<b>Tag Subtotals:</b>						\$2,596.00		\$2,079.06
<b>Total List:</b>						\$2,596.00	<b>Total Sell:</b>	\$2,079.06

**Applicable Sales Tax is additional.  
 EBI Terms and Conditions apply.**

Date: \_\_\_\_\_

Print Name/Title: \_\_\_\_\_

Authorized Signature: \_\_\_\_\_