



**KRAUS-ANDERSON®**  
Construction Company

## Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 29.00

**Date:** 4/28/2020

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 58 - Temporary Shoring, Remaining Allowance Balance

Item #	Description	Vendor	Amount
1	Temporary Shoring, Remaining Allowance Balance	Wieser Brothers General Contractors, Inc.	(\$64,030.49)
<b>Total For Change Order</b>			<b>(\$64,030.49)</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** *Peter Linsmeier*  
6867371012384A6...

**Date:** 4/28/2020 | 3:37 PM CD

**Accepted By:** I & S Group, Inc.

**Signed:** *Patrick Vos*  
CE66D9E39AF4441...

**Date:** 4/29/2020 | 3:53 PM CD



### Change Order Request #12 REVISION

**Project Name:** La Crosse Center Expansion  
**Date:** 4/28/2020

**Job #** 219302

**DESCRIPTION OF WORK TO BE DONE:**

Temporary Shoring at 12' High Foundation Walls and crediting unused portion of remaining winter and unforeseen condition allowances.

	Allowance Amount	Labor Total	Material Total	Equipment Total	Total Cost
Shoring		\$3,900.00	\$5,673.00	\$700.00	\$10,273.00
					\$0.00
Winter Conditions Allowance Credit	-\$49,696.82				-\$49,696.82
					\$0.00
Unforeseen Condition Allowance Credit	-\$25,000.00				-\$25,000.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	-\$74,696.82	\$3,900.00	\$5,673.00	\$700.00	
				<b>Subtotal</b>	-\$64,423.82
				<b>Self Performed OH&amp;P</b>	\$1,027.30
				<b>Subcontractor OH&amp;P</b>	\$0.00
				<b>Subtotal</b>	-\$63,396.52
				<b>Bonding</b>	-\$633.97
				<b>Grand Total</b>	<b>-\$64,030.49</b>

**Approval:** \_\_\_\_\_  
**Date:** \_\_\_\_\_