



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 191.00

Date: 3/24/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 213 - City Fiber Vault

Item #	Description	Vendor	Amount
1	City Fiber Vault	Five Star Telecom, Inc.	\$2,912.61
Total For Change Order			\$2,912.61

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 3/24/2021 | 12:30 PM CD

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 3/31/2021 | 5:31 AM CD

Five Star Telecom Inc.
 Phone: 608.796-9088
 Fax: 608.519-3599
 5136 Mormon Coulee Rd
 La Crosse, WI 54601



Quote
 No.: **23433**
 Date: 12/4/2020

Prepared for:

 La Crosse Center
 300 Harborview Plaza
 La Crosse, WI 54601 USA

Prepared by: Andy Smith
 Account No.: 2118
 Phone: (608) 789-7400

Quantity	Item ID	Description	UOM	Sell	Total
Project: 1923025-02					
PCO #: 213					
1	PG3660HH0009	Pull box 36x60 Burial Box Cover	EA	\$1,504.83	\$1,504.83
1	PG3660BA36	Pull box 36Wx60Lx36D Burial Box	EA	\$1,407.78	\$1,407.78

There is a 30 day lead time from the Manufacturer on this product

Quote does not include labor for installation.

Your Price:
\$2,912.61

Total:
\$2,912.61

Prices are firm until 1/3/2021 Terms: 50% on Signing, 40% on Delivery, 10% on Completion

Prepared by: Andy Smith, asmith@5startel.com

Date: 12/4/2020

Accepted by: _____

Date: _____