

**CONTRACT CHANGE ORDER**

No. 1

Date: 9/21/2020

Contract No. CURB-2020-04 for the following public work: 2020 Curb & Gutter with Utilities between Gerke Excavating Inc. and the City of La Crosse, dated 02/13/2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby added to such contract:

Furnish and Replace FH complete with all fittings

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$569,263.34
Contract price decreased by eliminations -----	\$
Contract price increased by additions -----	\$3,750.00
Net Deductions or Additions (Strike out one) -----	\$3,750.00
Revised Contract Price -----	\$573,013.34

Thad Rezin  
Mgi 9/22/20  
 CONTRACTOR

APPROVED BY BOARD OF  
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

B. Blawie 9/23/20  
 Controller