

CONTRACT CHANGE ORDER

Number: 004
Contract: 25-039
Award date: 01/07/2026
EDF # 25-039
Title: Grand Crossing Trail (La Crosse River Marsh)
Contractor: Gerke Excavating, Inc.

Date: 07/27/2026

Said contract between City of La Crosse and Contractor is hereby changed in the following particulars, to wit:

The following specific work is hereby eliminated from such contract:

The following specific work is hereby added to such contract:

Adjustment of contract values to represent in-place material quantities for final payment.

By virtue of such changes in the contract, the following revisions shall be made:

Original contract		\$ 647,386.08
Original contingency		\$ 97,107.90
Net Previous Change in Contract (+/-)	\$ 10,054.10	
Decrease by elimination in C.O. (-)	\$	
Increase by addition in C.O. (+)	\$ 28,779.68	
Updated Net Change in Contract (+/-)	\$ 38,833.78	
Revised Contract Total		\$ 686,219.86
Remaining Contingency		\$ 58,274.12

Kyle Whaley Gerke Ex
7-31-2026

CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

The Finance Department hereby certifies sufficient funds are in the treasury to meet the expense thereof, or that provision has been made to pay the liability that will accrue thereunder. (Wisc. State Stats. § 62.15 (12); 62.09 (10)(f))

Signed by:
David Tauscher
B7509F2EE0F24E5...

Budget Analyst

Signed by:
Dan DeGier
C5134A8A54494FF

Comptroller