

**CONTRACT CHANGE ORDER**

No. 1

Date Oct 11, 2018

EDF # 18-037

Contract No. PPWS-2018-045 for the following public work:  
Forest Hills Golf Course New Driving Range Construction RE-BID  
between Les Manske & Sons Excavating LLC and the City of La Crosse, dated  
Aug. 9, 2018 is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N/A

The following specific work is hereby added to such contract:

Extend completion date due to wet weather conditions  
And water in the work area.

Original Completion Date: October 31, 2018  
Revised Completion Date: November 10, 2018

**NO COST TO OWNER**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price	\$	91,461.00
Contract price decreased by eliminations	\$	0.00
Contract price increased by additions	\$	0.00
Net Change	\$	0.00
Revised Contract Price	\$	91,461.00

Les Manske & Sons

Mark Manske  
CONTRACTOR

APPROVED BY BOARD OF  
PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12, 62.09-10-F)

\_\_\_\_\_  
Controller