



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 176.00

Date: 2/19/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 277 - Breakroom Polished Concrete

Item #	Description	Vendor	Amount
1	Furnish and apply Retroplate polished concrete in Breakroom.	Wieser Brothers General Contractors, Inc.	\$3,528.00
Total For Change Order			\$3,528.00

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 2/20/2021 | 1:19 PM CST

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 2/23/2021 | 5:59 AM CST

- Concrete Repair ■
- Parking Deck Waterproofing ■
- Steel Shot Blasting ■
- Concrete Floor Resurfacing ■
- Epoxies - Urethanes - Sealers ■
- Crack and Joint Treatments ■
- Epoxy/Urethane Injection ■



3000 South 163rd Street ■

New Berlin, WI ■ 53151 ■ 262.788.5556 ■ Fax: 262.788.5962 ■

PROPOSAL SUBMITTED TO

WIESER BROS
STREET ADDRESS
 200 TWILITE ST.
CITY, STATE & ZIP
 LACRESCENT, MN 55947
PHONE **CELL**
 507-895-8903
ATTN
 TODD HASE

DATE

JANUARY 27, 2021

PROJECT NAME

LA CROSSE CENTER

STREET ADDRESS

UNKNOWN

CITY, STATE & ZIP

LA CROSSE, WI

EMAIL

toddh@wieserbrothers.com

We are submitting this quotation for the above referenced project. You may be assured that we will perform our duties to the best of our ability.

POTENTIAL CHANGE ORDER 1/27/21

POLISHED CONCRETE – 800 GRIT SALT AND PEPPER EXPOSURE – BREAK ROOM

Furnish and apply RETROPLATE POLISHED CONCRETE to an 800 Grit, Salt and Pepper Exposure in the break area as shown on site as follows:

- DIAMOND GRIND
- METAL BOND GRIND
- RESIN BOND GRIND
- APPLY RETROPLATE
- BURNISH
- APPLY RETROGUARD
- JOINT FILLING

ADD: \$3,360.00

TERMS

- All work is figured to be done in areas free and clear of debris, equipment, and other trades.
- All work is figured to be done during normal business hours Monday - Friday.
- All work is figured to be done in one phase from start to finish.

Net 30 Days.

 William Bark – Vice President - Sales
 Authorized Signature Date

 Acceptance Signature Date