



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 268.00

Date: 10/12/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 61 - PR 09 Wieser Changes

Item #	Description	Vendor	Amount
1	PR 09: Waterproofing & rebar at new footing pads.	Wieser Brothers General Contractors, Inc.	\$14,994.40
Total For Change Order			\$14,994.40

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 10/18/2021 | 3:23 PM C

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC10949C...

Date: 10/26/2021 | 3:35 PM C



Change Order Request #9 REV1

Project Name: La Crosse Center Expansion
Date: 10/8/2021

Job # 219302

DESCRIPTION OF WORK TO BE DONE:

Per PCO - BP-2 PR 09

	Subcontractor Quote	Labor Total	Material Total	Equipment Total	Total Cost
Waterproofing	\$21,000.00				\$21,000.00
Rebar at new footing pads		\$784.00	\$500.00		\$1,284.00
Credit - No Drill and Epoxy		-\$4,165.00	-\$4,303.00		-\$8,468.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$21,000.00	-\$3,381.00	-\$3,803.00	\$0.00	
				Subtotal	\$13,816.00
				Self Performed OH&P	\$128.40
				Subcontractor OH&P	\$1,050.00
				Subtotal	\$14,994.40
				Bonding	
				Grand Total	\$14,994.40

Approval: _____
Date: _____