

**CONTRACT CHANGE ORDER**

No. 3

Date 11/30/23

EDF # 20-038

Contract No. MISC-2022-026 for the following public work: City of La Crosse SCADA system controls upgrade, between Kish & Sons Electric Inc. and the City of La Crosse, dated 05/05/2022, is hereby changed in the following particulars, to wit:

The following specific work is hereby eliminated from such contract:

N/A

The following specific work is hereby added to such contract:

Extend the Final completion date to February 2, 2024.

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	\$	700,614.38
Contingency -----	\$	70,000
Net Previous Change Orders -----	\$	12,425.38
Decrease by eliminations (this C.O.) -----	\$	0
Increase by additions (this C.O.) -----	\$	0
Net Deductions or Additions (Strike out one) -----	\$	0
<b>Revised Contract Total -----</b>	<b>\$</b>	<b>700,614.38</b>

Kish & Sons Electric Inc.  
**NAME OF CONTRACTOR**

  
\_\_\_\_\_  
**CONTRACTOR SIGNATURE**

\_\_\_\_\_  
**BOARD OF PUBLIC WORKS**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:  
David Tauscher  
EE923CC8B4BC443... **Budget Analyst**

DocuSigned by:  
Chadwick Hawkins  
A93F306A40954A6... **Controller**