

**CONTRACT CHANGE ORDER**

No. 1

Date 10-14-21

EDF # 21-024

Contract No. LIGT-2021-08 for the following public work: Green Island Tennis Court Lights Installation between Poellinger Electric, Inc. and the City of La Crosse, dated 2-11-21, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Repair conduit damaged by previous work	\$187.50
Extra labor necessitated by Xcel Energy power supply problems	\$450.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>32,570.36</u>
Contract price decreased by eliminations -----	\$ <u>0.00</u>
Contract price increased by additions -----	\$ <u>637.50</u>
Net Deductions or Additions (Strike out one) -----	\$ <u>637.50</u>
Revised Contract Price -----	<u>\$ 33,207.86</u>

Poellinger Electric, Inc. / Brian Poellinger  
NAME OF CONTRACTOR / President

Brian Poellinger  
CONTRACTOR SIGNATURE

\_\_\_\_\_  
BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:  
Dan DeGier  
C5134A8A54494EF... **Budget Analyst**

DocuSigned by:  
Valerie Fenske  
DD25990951DE41E... **Controller**