

**CONTRACT CHANGE ORDER**

No. 1

Date Sept. 20, 2018

EDF # 18-024

Contract No. MSCB-2018-15 for the following public work: \_\_\_\_\_

Municipal Service Center (MSC ) Stand-By Generator Replacement

between Kish Electric and the City of La Crosse, dated February 8, 2018, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Credit to not reconnect sprinkler System DEDUCT \$ 900.00

The following specific work is hereby added to such contract:

N/A

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>130,184.00</u>
Contract price decreased by eliminations -----	\$	<u>900.00</u>
Contract price increased by additions -----	\$	<u>0.00</u>
Net Deductions -----	\$	<u>900.00</u>
Revised Contract Price -----	\$	<u>129,284.00</u>

*Chris [Signature]*  
Kish & Sons Electric  
CONTRACTOR

APPROVED BY BOARD OF  
PUBLIC WORKS

*Valerie Jensen*  
Controller

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)