



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 60.00

Date: 8/3/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 74 - Install BP-2 Masonry Door Frames

Item #	Description	Vendor	Amount
1	Install BP-2 Masonry Door Frames	Darold Berger Masonry, Inc.	(\$1,610.00)
Total For Change Order			(\$1,610.00)

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 8/3/2020 | 1:55 PM CDT

Accepted By: I & S Group, Inc.

Signed: *Patrick Vos*
CE66D9E39AF4441...

Date: 8/5/2020 | 5:15 AM CDT

Darold Berger Masonry, Inc.
 10 1st Avenue N.W.
 Waukon, IA 52172

Additional Work Authorization Breakdown

Kraus Anderson
LaCrosse Center
Delete setting Frames
A153A,A153B,A153C
A153D,A245,N426A
N426B

Revised

Phone: (563) 568-3864
 Fax: (563) 568-6090
 Ref No: 21

	Qty	Mtl Unit	Mtl Cost	Labor Hrs	Labor Unit	Labor Cost	Equip Ttl	Total
install frames	7	\$230.00	\$1,610.00			\$0.00		\$1,610.00
			\$0.00			\$0.00		\$0.00
			\$0.00			\$0.00		\$0.00
			\$0.00			\$0.00		\$0.00
			\$0.00			\$0.00		\$0.00
			\$0.00			\$0.00		\$0.00
			\$0.00			\$0.00		\$0.00
			\$0.00			\$0.00		\$0.00
			\$0.00			\$0.00		\$0.00
			\$0.00			\$0.00		\$0.00
			\$0.00			\$0.00		\$0.00
			\$0.00			\$0.00		\$0.00
			\$0.00			\$0.00		\$0.00
Add/Deduct Total			\$1,610.00	0		\$0.00	\$0.00	\$1,610.00

Breakdown Summary
 Labor Total
 Material Total
 Equipment Total

\$0.00
\$1,610.00
\$0.00
\$1,610.00
\$0.00
\$1,610.00

Subtotal
 OH & Profit
Total

Signature _____ Darold Berger

Date ____ 7/17/2020