

CONTRACT CHANGE ORDER

No. 2

Date July 7, 2017

EDF # 16-021

Contract No. BLDG-2017-18 for the following public work: _____

Fire Storage Building - Training Grounds

between Brickle Brothers Inc. and the City of La Crosse, dated March 9, 2017, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Install alternate roof building framing	DEDUCT	\$ 7,000.00
---	---------------	-------------

The following specific work is hereby added to such contract:

N / A

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ 631,800.00
Contract price decreased by eliminations -----	\$ 7,000.00
Contract price increased by additions -----	\$ 0.00
Net Deductions -----	\$ 7,000.00
Revised Contract Price -----	\$ 624,800.00

**APPROVED BY BOARD OF
PUBLIC WORKS**

CONTRACTOR

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller