

CONTRACT CHANGE ORDER

No. 1

Date 4-23-18

Contract No. TRFF-2017-049 for the following public work: Campbell Rd. Intersection @ 20th & Vine St. between Fowler & Hammer, Inc. and the City of La Crosse, dated September 12, 2017, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Relocate complete catch basin

The following specific work is hereby added to such contract:

- 8" cast iron beehive grate & fittings**
- 8' galvanized steel sidewalk grate**
- 8" SDR 35 pipe & elbow**
- Core hole in existing catch basin**
- 4" concrete flume**
- 4" extruded foam insulation**
- Backfill pond with native soil**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>34,001.00</u>
Contract price decreased by eliminations-----	\$ <u>0.00</u>
Contract price increased by additions -----	\$ <u>1825.65</u>
Net Deductions or Additions (Strike out one)-----	\$ <u>1825.65</u>
Revised Contract Price -----	\$ <u>35,826.65</u>

Alec Schwartz, P.E.
[Signature]
CONTRACTOR

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller