

CONTRACT CHANGE ORDER

No. 2

Date 10-26-21

Contract No. BLDG-2021-20 for the following public work: City Hall Council Chambers Renovation Project between Market & Johnson, Inc. and the City of La Crosse, dated April 8, 2021, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Omit carpet in IT closet **\$ 50.62**

The following specific work is hereby added to such contract:

Install 5 additional data cables	\$ 1889.21
Additional painting of existing slat walls	\$ 347.44
Hang additional wall panels	\$ 1739.28
Extra work on north door	\$ 950.04
Connect sink heater to power supply	\$ 1161.75
Replace wrong diffusers	\$ 1910.92


By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>785,782.63</u>
Contract price decreased by eliminations -----	\$ <u>50.62</u>
Contract price increased by additions -----	\$ <u>7998.64</u>
Net Deductions or Additions (Strike out one) -----	\$ <u>7948.02</u>
Revised Contract Price -----	\$ <u>793,730.65</u>




 Market & Johnson, Inc.
CONTRACTOR

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

DocuSigned by:

 C6134A8A64494EF...

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

 DD25990951DE41E...

Controller