

**CONTRACT CHANGE ORDER**

No. 1

Date 11/05/2019

EDF # 19-034.02

Contract No. MISC-2019-42 for the following public work: Tree Pedestal at Eagle Viewing Area between Whole Trees LLC and the City of La Crosse, dated 8/14/2019, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:


NA

The following specific work is hereby added to such contract:

Extention of completion date to Dec 13<sup>th</sup>-1@\$0.00

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$14,099.00</u>
Contract price decreased by eliminations -----	<u>\$0.00</u>
Contract price increased by additions-----	<u>\$0.00</u>
Net <del>Deductions</del> or Additions (Strike out one)-----	<u>\$0.00</u>
Revised Contract Price -----	<u>\$14,099.00</u>

  
Derek Mathew - Whole Trees  
**CONTRACTOR**

**APPROVED BY BOARD OF  
PUBLIC WORKS**

---

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

---

Controller