



# Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 23.00

**Date:** 4/21/2020

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 52 - North Hall Temporary Road

Item #	Description	Vendor	Amount
1	North Hall Temporary Road	Fowler & Hammer, Inc.	(\$18,705.00)
2	North Hall Temporary Road	Strupp Trucking, Inc.	\$18,705.00
<b>Total For Change Order</b>			<b>\$0.00</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** *Peter Linsmeier*

**Date:** 4/21/2020 | 4:59 PM CD

**Accepted By:** I & S Group, Inc.

**Signed:** *Patrick Vos*

**Date:** 4/22/2020 | 9:17 AM CD

DocuSigned by:

6867371012384A6...

DocuSigned by:

CE66D9E39AF4441...



313 Monitor Street  
 La Crosse, WI 54603  
 Ph : (608)782-6849

*Change Request*

**To:** Peter Linsmeier  
 KRAUS-ANDERSON CONSTRUCTION  
 4125 Terminal Drive  
 Suite 100  
 McFarland, WI 53558  
 Ph: (608)838-5416 Fax: (608)838-5445

**Number:** CR 1  
**Date:** 4/16/20  
**Job:** 19-LC-9019 \*La Crosse Center  
**Phone:**

**Description:** Deduct for Temp Road  
 Source: Other

We are pleased to offer the following specifications and pricing to make the following changes:

**Deduct for temp road from allowance in 32-B: -\$18,705.00**

Work performed by subcontractors:		
Description	Subcontractor	Price
Allowances - Temp Road		\$-18,705.00
		<b>Subtotal:</b> \$-18,705.00
		<b>Subtotal:</b> \$-18,705.00
	Self Performed OHP	\$0.00
	Subcontractor OHP	\$0.00
		<b>Subtotal:</b> \$0.00
	Bond	\$0.00
		<b>Total:</b> \$-18,705.00

If you have any questions, please contact me at (608)782-6849.

Submitted by: Mike Allen  
 FOWLER & HAMMER INC

Approved by: \_\_\_\_\_  
 Date: \_\_\_\_\_

Cc: File

**Company Name:** Strupp Trucking, Inc.

#15 - Revised

**Project Name/Number:** La Crosse Center

**Date:** 4/16/2020

**PCO:**

**Write-Up Item                      Write-up Description**

---

Architectural Item #


Description of work:

Install 6" of Recycled Concrete spread over 12,540 sf for 30' wide Temporary Road per sketch on Plan 2C3-11 dated 4/8/20. Also includes additional area between N. Hall Addition and Front St, sidewalk area between Radisson and N. Hall (for Precast Crane) and inclusion of previously issued Change Proposal #11.

	<u>Cost</u>	<u>Description</u>	<u>Notes/Attachments</u>
<b>Labor</b> \$	-		
<b>Equipment</b> \$	-		
<b>Material</b> \$	6,315.00	12,540 sf w/6" of recycled conc;	Per Plan 2C3-11 dated 4/8/20
<b>Material</b> \$	4,210.00	8350 sf w/6" of recycled conc;	Per Jon Bush - between N. Hall and Front St.
<b>Material</b> \$	4,785.00	9500 sf w/6" of recycled conc;	Option - for base on sidewalk between Radisson and N. Hall
<b>Material</b> \$	3,395.00	Prev issued Change Proposal #11	Issued on 2/20/2020
<b>Tax on Material Only</b> \$	-		
<b>Subtotal</b> \$	18,705.00		
<b>5% Fee</b> \$	-		
<b>Total Cost of Change</b> \$	<b>18,705.00</b>		

Subcontractor acknowledges no other Cost associated with this PCO. \_\_\_\_\_ Ron Reichert \_\_\_\_\_ Sign

\_\_\_\_\_ 4/16/2020 \_\_\_\_\_ Date



THIS DOCUMENT IS THE PROPERTY OF I & S GROUP, INC. AND MAY NOT BE USED, COPIED OR DUPLICATED WITHOUT PRIOR WRITTEN CONSENT.

PROJECT

### LA CROSSE CENTER EXPANSION & RENOVATION

LA CROSSE WISCONSIN


REVISION SCHEDULE		
DATE	DESCRIPTION	BY
11/01/2019	ADDENDUM 4	CLF

PROJECT NO.	16-19990
FILE NAME	19990 C3-SITE
DRAWN BY	CLF
DESIGNED BY	KBR
REVIEWED BY	WAK
ORIGINAL ISSUE DATE	10/10/2019
CLIENT PROJECT NO.	-

TITLE

### PROPOSED SITE LAYOUT PLAN

SHEET **2C3-11**



**Example of How to Submit PCO Cost**

*(PCO cost must be submitted on your company letter head, contain all of the info below, and faxed or emailed to KA PM and PC)*

**Company Name:** Strupp Trucking, Inc.

#15 - Revised

**Project Name/Number:** La Crosse Center

**Date:** 4/16/2020

**PCO:**

**Write-Up Item                      Write-up Description**

---

Architectural Item #

Description of work:

Install 6" of Recycled Concrete spread over 12,540 sf for 30' wide Temporary Road per sketch on Plan 2C3-11 dated 4/8/20. Also includes additional area between N. Hall Addition and Front St, sidewalk area between Radisson and N. Hall (for Precast Crane) and inclusion of previously issued Change Proposal #11.

	<u>Cost</u>	<u>Description</u>	<u>Notes/Attachments</u>
<b>Labor</b> \$	-		
<b>Equipment</b> \$	-		
<b>Material</b> \$	6,315.00	12,540 sf w/6" of recycled conc;	Per Plan 2C3-11 dated 4/8/20
<b>Material</b> \$	4,210.00	8350 sf w/6" of recycled conc;	Per Jon Bush - between N. Hall and Front St.
<b>Material</b> \$	4,785.00	9500 sf w/6" of recycled conc;	Option - for base on sidewalk between Radisson and N. Hall
<b>Material</b> \$	3,395.00	Prev issued Change Proposal #11	Issued on 2/20/2020
<b>Tax on Material Only</b> \$	-		
<b>Subtotal</b> \$	18,705.00		
<b>5% Fee</b> \$	-		
<b>Total Cost of Change</b> \$	<b>18,705.00</b>		

Subcontractor acknowledges no other Cost associated with this PCO. \_\_\_\_\_ Ron Reichert \_\_\_\_\_ Sign

\_\_\_\_\_ 4/16/2020 \_\_\_\_\_ Date



313 Monitor Street  
 La Crosse, WI 54603  
 Ph : (608)782-6849

*Change Request*

**To:** Peter Linsmeier  
 KRAUS-ANDERSON CONSTRUCTION  
 4125 Terminal Drive  
 Suite 100  
 McFarland, WI 53558  
 Ph: (608)838-5416 Fax: (608)838-5445

**Number:** CR 1  
**Date:** 4/16/20  
**Job:** 19-LC-9019 \*La Crosse Center  
**Phone:**

**Description:** Deduct for Temp Road  
 Source: Other

We are pleased to offer the following specifications and pricing to make the following changes:

**Deduct for temp road from allowance in 32-B: -\$18,705.00**

Work performed by subcontractors:		
Description	Subcontractor	Price
Allowances - Temp Road		\$-18,705.00
		<b>Subtotal:</b> \$-18,705.00
		<b>Subtotal:</b> \$-18,705.00
	Self Performed OHP	\$0.00
	Subcontractor OHP	\$0.00
		<b>Subtotal:</b> \$0.00
	Bond	\$0.00
		<b>Total:</b> \$-18,705.00

If you have any questions, please contact me at (608)782-6849.

Submitted by: Mike Allen  
 FOWLER & HAMMER INC

Approved by: \_\_\_\_\_  
 Date: \_\_\_\_\_

Cc: File