

Trane, Andrea

From: Ryan Rasmussen <rsr@gerkeexcavating.com>
Sent: Monday, September 20, 2021 4:09 PM
To: Trane, Andrea
Cc: Torey Leonard
Subject: River Point Project Completion Date.

*** **CAUTION:** This email originated from an external sender. **DO NOT** click links or open attachments unless you recognize the sender and know the content is safe. ***

I would like to formally ask for an extension for the River Point Project. I would like to get the completion date extended to October 30th. I believe we will complete the project prior to that date if we do not have any major setbacks.

We will agree to install snow fence along Copeland Ave extending behind Abra into the tree line, at our expense, by Sept 30th. We will not work September 30th through October 3rd.

If you have any questions, please let me know..

Thank you,

Ryan Rasmussen
Project Manager



Gerke Excavating, INC
608.343.8375