

CONTRACT CHANGE ORDER

CTYH-2017-23 No. 3 Date 6-8-17

Contract No. A for the following public work: FIRE PROTECTION & BUILDING SAFETY OFFICE REMODELING PROJECT between BORTON CONSTRUCTION INC and the City of La Crosse, dated 4-11-17, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:


NONE

The following specific work is hereby added to such contract:

ADDITION OF DOORBELL WITH TRANSFORMER

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>175,938.00</u>
Contract price decreased by eliminations -----	\$ <u>0</u>
Contract price increased by additions -----	\$ <u>490.00</u>
Net Deductions or Additions (Strike out one) -----	\$ <u>490.00</u>
Revised Contract Price -----	\$ <u>176,428.00</u>



CONTRACTOR

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller