



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 267.00

Date: 10/12/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 389 - ACT Brake Metal

Item #	Description	Vendor	Amount
1	Brake metal soffits in kitchen.	H.J. Martin & Sons, Inc.	\$878.80
Total For Change Order			\$878.80

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: DocuSigned by:
Peter Linsmeier
6867371012384A6...

Date: 10/12/2021 | 11:38 AM C

Accepted By: I & S Group, Inc.

Signed: DocuSigned by:
Kevin Bills
B2D92ADEC16949C...

Date: 10/16/2021 | 8:01 AM C



25000

Job Work Order

320 South Military Avenue, Green Bay, WI 54303
 P.O. Box 11387, Green Bay, WI 54307

Phone: 920-494-3461 | Fax: 920-494-4177 | Website: www.hjmartin.com

BILL TO Kraus Anderson	JOB NUMBER 51565-4	JOB NAME AND LOCATION LaCrosse Center	
WORK ORDERED BY	DATE OF ORDER	STARTING DATE 9-20 week	
DATE COMPLETED	NUMBER OF INSTALLERS 1	NUMBER OF HOURS	ROOM NUMBER

DESCRIPTION OF WORK - INCLUDE DIAGRAM WHEN APPLICABLE

- breakmetal soffits in kitchen at He maben
 5 hrs
 2 pcs breakmetal \$100
 #10/LF ea
- Upper meeting room level Corridor, room entrance veneers
 3 hrs

L 8 hrs x \$97.35 = \$ 778.80
 M breakmetal \$ 100.00
 \$ 878.80

CUSTOMER SIGNATURE _____ DATE _____
 AUTHORIZED SIGNATURE _____ DATE _____

I hereby acknowledge the satisfactory completion of the above described work.