



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 188.00

Date: 3/18/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 292 - Fire Door Steel Credit

Item #	Description	Vendor	Amount
1	Fire Door Steel Credit	Wieser Brothers General Contractors, Inc.	(\$5,312.00)
Total For Change Order			(\$5,312.00)

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 3/20/2021 | 11:50 PM CD

Accepted By: I & S Group, Inc.

Signed: *Kevin Bills*
B2D92ADEC16949C...

Date: 3/25/2021 | 2:30 PM CD



Change Order Request #69

Project Name: La Crosse Center Expansion - BP3 Carpentry
Date: 3/17/2021

Job # 220071

DESCRIPTION OF WORK TO BE DONE:

Credit for steel columns that were not needed in COR #46

	Subcontractor Total	Labor Total	Material Total	Equipment Total	Total Cost
Ted Mannstedt Credit			-\$2,292.00		-\$2,292.00
WB Credit		-\$2,520.00		-\$500.00	-\$3,020.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$0.00	-\$2,520.00	-\$2,292.00	-\$500.00	
				Subtotal	-\$5,312.00
				Self Performed OH&P	\$0.00
				Subcontractor OH&P	\$0.00
				Subtotal	-\$5,312.00
				Bonding	\$0.00
				Grand Total	-\$5,312.00

Approval: _____
Date: _____