

CONTRACT CHANGE ORDER

No. 1

Date 5-3-21

Contract No. PRKS-2021-19 for the following public work: 2021 Carroll Field Improvements Proc between Dirt Monkey, LLC. and the City of La Crosse, dated March 11, 2021, is hereby changed the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

None

The following specific work is hereby added to such contract:

Add concrete gutter area +1362 SF

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>202,155.53</u>
Contract price decreased by eliminations -----	\$	<u>0.00</u>
Contract price increased by additions -----	\$	<u>13,690.00</u>
Net Deductions or Additions (Strike out one) -----	\$	<u>13,690.00</u>
Revised Contract Price -----	\$	<u>215,845.53</u>

Dirt Monkey LLC
[Signature]
CONTRACTOR

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder (WS 62.15-12; 62.09-10-f)

DocuSigned by:

[Signature]

Cor

2E2506ECD8654D2...