



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 5.00

Date: 1/31/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 22 - Stain Ballroom Columns in Lieu of Integrally Colored CIP

Item #	Description	Vendor	Amount
1	Stain Ballroom Columns in Lieu of Integrally Colored CIP	Wieser Brothers General Contractors, Inc.	\$0.00
Total For Change Order			\$0.00

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: DocuSigned by:
Peter Linsmeier
6867371012384A6...

Date: 2/3/2020 | 3:26 PM CST

Accepted By: I & S Group, Inc.

Signed: DocuSigned by:
Patrick Vos
CE66D9E39AF4441...

Date: 2/10/2020 | 6:52 AM CST



Change Order Request # 1 (REV)

Project Name: La Crosse Center Expansion
Date: 1/27/2020

Job # 219302

DESCRIPTION OF WORK TO BE DONE:

Remove integral color and add staining to the exposed C6 and C7 columns

	Sub Quote	Labor Total	Material Total	Total Cost
Colored Concrete			-\$8,775.00	-\$8,775.00
Staining	\$13,000.00			\$13,000.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
Subtotal	\$13,000.00	\$0.00	-\$8,775.00	\$4,225.00
			Subtotal	\$4,225.00
			Self Performed OH&P	\$0.00
			Subcontractor OH&P	\$212.00
			Subtotal	\$4,437.00
			Grand Total	ZERO COST CHANGE

Approval: _____

Date: _____