

CONTRACT CHANGE ORDER

No. 2

Date 12/10/2018

EDF # 17-010

Contract No. PRKS-2017-41 for the following public work: VIP Trail Extension

between Pember Companies, Inc. and the City of La Crosse, dated 6-8-2017, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:


Decorative hand rail, (deduct figured into change order #1)

The following specific work is hereby added to such contract:

Coated fencing.

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$740,098.37</u>
Contract price decreased by eliminations -----	<u>\$0</u>
Contract price increased by additions -----	<u>\$7,645.44</u>
Net Deductions or Additions (Strike out one) -----	<u>\$0</u>
Revised Contract Price -----	<u>\$747,743.81</u>




 Ryan Pember Pember Companies
 CONTRACTOR

APPROVED BY BOARD OF PUBLIC WORKS



I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)



Controller