

BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor Chippewa Concrete Services
 3030 116th Street, Chippewa Falls, WI 54729
Contract Commerce Street Driveway Replacement
Date July-17
EDF # 15-051.01
Job Number CURB-17-21

Estimate Number
Resolution Number
Contingency Amount
Contract Amount

FINAL
#2 July
 17-0402
 \$3,785.50
 \$21,214.50

Item #	Unit	Description	Quantity	Unit Price	Total
Section 1 - Sidewalks (Removal, Replacement, and Restoration)					
1	S.F.	5" thick concrete pavement-Sidewalk	799.333	\$7.50	\$5,995.00
2	S.F.	6" thick concrete pavement- Driveway Apron	578.0	\$8.00	\$4,624.00
3	S.F.	3" bituminous Pavement	1690.0	\$5.75	\$9,717.50
4	L.F.	concrete sawing	12.0	\$5.00	\$60.00
5	L.F.	bituminous sawing	356.0	\$3.00	\$1,068.00
Page 1 of 2					

BOARD OF PUBLIC WORKS - MONTHLY ESTIMATE

Contractor Chippewa Concrete Services
 3030 116th Street, Chippewa Falls, WI 54729
Contract Commerce Street Driveway Replacement
Date July-17
EDF # 15-051.01
Job Number CURB-17-21

Estimate Number FINAL
Resolution Number #2 July
Contingency Amount 17-0402
Contract Amount \$3,785.50
 \$21,214.50

Item #	Unit	Description	Amount	Unit Price	Total
Total Completed					\$21,464.50
Less 0% Retainage					\$0.00
Amount due on Contract of total amount of work to date:					\$21,464.50

Audited20..... Total Previous Estimates \$20,684.14
 Estimate No. #2 July \$780.36

COMPTROLLER.....

RESOLUTION

RESOLVED: That an order be drawn in favor of Chippewa Concrete Services..... for the sum of **\$780.36**
 the same being payment of the estimate for the Commerce Street Driveway Replacement

Respectfully Submitted,
 COUNCIL COMMITTEE

APPROVED BY BOARD OF PUBLIC WORKS