



**KRAUS-ANDERSON®**  
Construction Company

## Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 212.00

**Date:** 5/27/2021

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 322 - Ballroom Metal Panel Modification

Item #	Description	Vendor	Amount
1	Ballroom Metal Panel Modification	Winona Heating & Ventilating Company, Inc.	\$13,448.00
<b>Total For Change Order</b>			<b>\$13,448.00</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** DocuSigned by:  
*Peter Linsmeier*  
6867371012384A6...

**Date:** 5/27/2021 | 3:22 PM CDT

**Accepted By:** I & S Group, Inc.

**Signed:** DocuSigned by:  
*Kevin Bills*  
B2D92ADEC16949C...

**Date:** 6/8/2021 | 8:02 AM CDT

