

CONTRACT CHANGE ORDER

No. 1

Date February 12, 2026

EDF # 25-051

Contract No. BLDG-2025-046 for the following public work: _____

La Crosse Library HVAC Upgrade

between Winona Controls Inc and the City of La Crosse, dated August 7th, 2025, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

- Electrical and sizing changes to AHU-3 (\$9,150.00)

The following specific work is hereby added to such contract:

- RFP 1 - AHU-5 changes and VAV addition (\$28,576.00)

By virtue of such changes in the contract, the following revisions shall be made:


Contract -----	\$ 638,000.00
Contingency -----	\$ 95,700.00
Net Previous Change Orders -----	\$ 0.00
Decrease by eliminations (this C.O.) -----	\$ 9,150.00
Increase by additions (this C.O.) -----	\$ 28,576.00
Net Deductions or Additions (Strike out one) -----	\$ 19,426.00
Revised Contract Total -----	\$ 657,426.00

Winona Controls Inc
NAME OF CONTRACTOR


Digitally signed by Casey Stemper
 DN: C=US,
 E=casey@winonacontrols.com,
 O=Winona Controls, OU=Project
 Manager, CN=Casey Stemper
 Date: 2026.02.12 11:05:47-06'00'

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by:


 B7509F2EE0F24E5... Budget Analyst

Signed by:


 A93F306A40954A6... Controller