



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 47.00

Date: 7/21/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 105 - Bulkhead & Soffit in Concession #2

Item #	Description	Vendor	Amount
1	Bulkhead & Soffit in Concession #2	H.J. Martin & Sons, Inc.	\$2,018.00
Total For Change Order			\$2,018.00

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*
6867371012384A6...

Date: 7/21/2020 | 12:20 PM CD

Accepted By: I & S Group, Inc.

Signed: *Patrick Vos*
CE66D9E39AF4441...

Date: 7/29/2020 | 5:36 AM CD



Change Order / Additional Work Request Form

To: Peter Linsmeier **From:** Wyatt Tompkins

Co: Kraus Anderson Construction **Phone:** 920-655-3414

Fax: **Date:** 7/7/2020

Re: Job Work Order 25392 – RFI #134 **Pages:**

Project: La Crosse Center Expansion & Remodel

Change Order/Additional Work Summary:

Framed and drywalled bulkhead and soffit in concession stand #2. Please see attached work order.

Material: \$213.00
Labor: \$1805.00

This CO/AWR was originated by ___Sub-Contractor ___X_General Contractor ___Architect ___Owner, and I/we do hereby recommend acceptance and approval of the change to the contract with an ___X_Increase ___Decrease ___No Change, of the following amount:

FOR THE SUM OF: \$2,018.00

If this is acceptable, please issue a signed change order (or sign and return this form) so we can proceed as soon as possible. This proposal may be accepted within 30 days of its date, and will become a binding contract upon such acceptance by purchaser subject to review by seller. Please contact us for confirmation if time runs beyond 30 days. There are no representations, promises, warranties or agreements, not expressed herein. H.J. Martin & Son, Inc. is not able to proceed with this work without a signed change order.

Please feel free to call if you have any questions and/or concerns.

Accepted _____, 20____

H.J. MARTIN & SON, INC.

By _____

By _____

General Contractor

Project Manager



25392 Job Work Order

320 South Military Avenue, Green Bay, WI 54303
P.O. Box 11387, Green Bay, WI 54307

Phone: 920-494-3461 | Fax: 920-494-4177 | Website: www.hjmartin.com

BILL TO <i>Kreusse Anderson</i>		JOB NUMBER <i>31541</i>	JOB NAME AND LOCATION <i>Lacrosse Center</i>	
WORK ORDERED BY <i>Jon Bush</i>		DATE OF ORDER <i>6-15-2020</i>	STARTING DATE <i>6-15-2020</i>	
DATE COMPLETED <i>6-25-2020</i>	NUMBER OF INSTALLERS <i>3</i>	NUMBER OF HOURS <i>19</i>	ROOM NUMBER <i>A-103</i>	
DESCRIPTION OF WORK - INCLUDE DIAGRAM WHEN APPLICABLE				
<p><i>Framing and Roofing Bulk Head In Concession Stand 2 - A103 Framing and Roofing Soffit In Concession Stand 2 - A103</i></p> <p><i>Material used: 5-10'-6" Trach 33mil 4-12' 6" Studs 33mil 3- 10' Corner Bead 3- 4x12x5/8 sheet Absorb 3- 10 Tearaway 1- Bag 90 minute 1 Pail Plus 3 Bag wall mud</i></p> <p><i>2 men 8 hours Framing and Roofing 1 man 3 hours Taping and Finishing</i></p>				

CUSTOMER SIGNATURE *W. J. Kreusse KA* DATE _____

AUTHORIZED SIGNATURE *[Signature]* DATE *07/07/2020*

I hereby acknowledge the satisfactory completion of the above described work.