



Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 235.00

Date: 10/1/2021

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 350 - Floor Leveling


Item #	Description	Vendor	Amount
1	Additional floor leveling for tile install on existing slab at E Connector.	Grazzini Brothers & Company	\$4,024.00
Total For Change Order			\$4,024.00

Approved By: City of La Crosse

Signed: _____


Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: 
6867371012384A6...

Date: 10/12/2021 | 11:39 AM C

Accepted By: I & S Group, Inc.

Signed: 
B2D92ADEC16949C...

Date: 10/26/2021 | 3:33 PM C

Grazzini[®] Brothers & Company

NATIONWIDE SERVICE SINCE 1923
CONTRACTORS
Tile, Terrazzo, Natural Stone, Industrial Floor Coating
Carpet, Wood, Vinyl
An Equal Opportunity Employer

June 23, 2021

K-A Midwest - Cm
501 South Eighth Street
Minneapolis, MN 55404

ATTN: Weston Gumbert

**RE: La Crosse Civic Center
Expansion & Renovation
300 HARBORVIEW PLAZA
La Crosse, WI 54601-4084
Floor Leveling - East Connector**

Dear Weston:

We have reviewed PR #13 and submit the following costs to incorporate this change into our scope of work.

COST EFFECT:	ADD	\$4,024
SCHEDULE EFFECT:	ADD	3 MAN DAYS

The above pricing includes the additional floor leveling required at the existing East Connector slab to receive floor tile.

If you have any questions regarding any of the above, please contact the writer of this letter.

Sincerely,

GRAZZINI BROTHERS AND COMPANY



Thor D. Brown
Project Manager

1175 Egan Industrial Road, Egan, MN 55121 ■ (651) 452-2700 ■ Fax: (651) 452-2701 ■ www.grazzini.com



**COMMERCIAL
CONTRACTOR**

