

**CONTRACT CHANGE ORDER**

No. 13

Date 5-8-23

Contract No. CTYH-2022-029 for the following public work: La Crosse Police Department Remodel Project between Weiser Brothers General Contractor, Inc. and the City of La Crosse, dated July 7, 2022, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

**None** - \$ **0.00**

The following specific work is hereby added to such contract:

**Add floor/wall transition tile @ mens lockerroom** \$ **255.53**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$ <u>1,280,188.84</u>
Contract price decreased by eliminations -----	\$ <u>0.00</u>
Contract price increased by additions -----	\$ <u>255.53</u>
Net <del>Deductions</del> or Additions (Strike out one) -----	\$ <u>255.53</u>
Revised Contract Price -----	\$ <u>1,280,444.37</u>

Weiser Brothers General Contractor, Inc.  
**NAME OF CONTRACTOR**

CASEY STADLER   
Digitally signed by CASEY STADLER  
 DN: C=US,  
 EMAIL=CASEYSTADLER@WEISERBROTHERS.COM,  
 O=WEISER BROTHERS GENERAL CONTRACTOR,  
 INC., OU=PROJECT MANAGER, CN=CASEY  
 STADLER  
 Date: 2023.05.08 14:51:57-0500'

**CONTRACTOR SIGNATURE**

**BOARD OF PUBLIC WORKS**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

*David Tauscher*

EE923CC8B4BC443...

**Budget Analyst**

DocuSigned by:

*Chadwick Hawkins*

A93F306A40954A6...

**Controller**