



KRAUS-ANDERSON®
Construction Company

Change Order Request

Project: 1923025-02
La Crosse Center Expansion & Renovation
400 La Crosse Street
La Crosse, WI 54601

COR # 70.00

Date: 8/25/2020

To: Owner City of La Crosse
400 La Crosse Street
La Crosse, WI 54601

From: Kraus-Anderson Construction Company
151 East Wilson Street, Suite 100
Madison, WI 53703

PCO # 125 - Ballroom East Parapet

Item #	Description	Vendor	Amount
1	Ballroom East Parapet	Winona Heating & Ventilating Company, Inc.	(\$5,282.00)
2	Ballroom East Parapet	Wieser Brothers General Contractors, Inc.	\$3,133.90
Total For Change Order			(\$2,148.10)

Approved By: City of La Crosse

Signed: _____

Date: _____

Submitted By: Kraus-Anderson Construction Company

Signed: *Peter Linsmeier*

Date: 8/25/2020 | 3:51 PM CDT

Accepted By: I & S Group, Inc.

Signed: *Patrick Vos*

Date: 9/2/2020 | 7:59 AM CDT

DocuSigned by:

6867371012384A6...

DocuSigned by:

CE66D9E39AF4441...



Change Order Request #14

Project Name: La Crosse Center Expansion - BP3 Carpentry
Date: 8/19/2020

Job # 220071

DESCRIPTION OF WORK TO BE DONE:

PCO 125 - Ballroom East Parapet

	Subcontractor Total	Labor Total	Material Total	Equipment Total	Total Cost
150' 2x4 blocking, (2) layers 1-1/2" foam, and firetreated plywood		\$1,120.00	\$1,729.00		\$2,849.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
					\$0.00
Subtotal	\$0.00	\$1,120.00	\$1,729.00	\$0.00	
				Subtotal	\$2,849.00
				Self Performed OH&P	\$284.90
				Subcontractor OH&P	\$0.00
				Subtotal	\$3,133.90
				Bonding	\$0.00
				Grand Total	\$3,133.90

Approval: _____
Date: _____