



**KRAUS-ANDERSON®**  
Construction Company

## Change Order Request

**Project:** 1923025-02  
La Crosse Center Expansion & Renovation  
400 La Crosse Street  
La Crosse, WI 54601

**COR #** 197.00

**Date:** 4/7/2021

**To: Owner** City of La Crosse  
400 La Crosse Street  
La Crosse, WI 54601

**From:** Kraus-Anderson Construction Company  
151 East Wilson Street, Suite 100  
Madison, WI 53703

**PCO #** 305 - Type Q Fixture

Item #	Description	Vendor	Amount
1	Type Q Fixture	Kish & Sons Electric, Inc.	\$3,802.14
<b>Total For Change Order</b>			<b>\$3,802.14</b>

**Approved By:** City of La Crosse

**Signed:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Submitted By:** Kraus-Anderson Construction Company

**Signed:** *Peter Linsmeier*  
6867371012384A6...

**Date:** 4/10/2021 | 11:23 AM CD

**Accepted By:** I & S Group, Inc.

**Signed:** *Kevin Bills*  
B2D92ADEC16949C...

**Date:** 4/15/2021 | 6:24 AM CD



2135 Enterprise Avenue  
 2135 Enterprise Avenue  
 La Crosse, WI 54603-1754

**Request for Change**  
 WKT170 - LX CENTER REMODEL BP3  
 RFC Number: 30  
 Date: 04/07/2021

**Regarding:**

RFI#449 - added type Q fixture.

**To:**

KRAUS ANDERSON  
 151 EAST WILSON STREET  
 SUITE 100  
 MADISON, WI 53703

**Job Site:**

LX CENTER REMODEL BP3  
 LA CROSSE CENTER  
 300 HARBORVIEW PLAZA  
 LA CROSSE, WI 54601

Requested By:	Phone:	E-mail:
KYLE L THESING	(608) 785-0207	kthesing@kischelectric.com

Recipients:	Phone:	E-mail:
BRENDA OELKE	(608) 838-5479	BRENDA.OELKE@KRAUSANDERSO N.COM

Requested Change:	Change to Contract
RFI#449 - added type Q fixture.	\$ 0.00
fixture/vendor furnished 50' cable	\$ 2743.60
Labor JW 6 @ \$77.12	\$ 462.72
Labor FM .6 @ \$83.62	\$ 50.17
freight	\$ 200.00
10% M/U	\$ 345.65

<b>RFC Total</b>	<b>\$ 3802.14</b>
------------------	-------------------

Please respond by: 04/07/2021

KYLE L THESING  
 Kish & Sons Electric, Inc.

BRENDA OELKE  
 KRAUS ANDERSON



## Change Order - Quotation

**TO:**  
 26 KISH & SONS ELECTRIC LA CROSSE  
 Attn:KYLE THESING  
 2135 ENTERPRISE AVE  
 LA CROSSE, WI 54603-1754

**Project:** La Crosse Center Renovation And Expansion  
**Date:** 04/06/21  
**PO #:** 54654/WKT170  
**Change #:** 22  
**Freight in Exempt :** Yes

**Total Change:** **\$2743.60**

Change Type	Quantity Description	Unit or Lot#	Unit Price	Ext Price	Change Amt
	QUOTE TYPE Q, RFI# 449 * PLUS FREIGHT * 6 WEEK LEAD TIME			\$2743.60	

✓ Q ADD, RFI# 449      1 LOG-277-48-RGBW-WWLF-BK-DMX/RD  
 M-N/A-UMAS-BK /  
 LOGJC-UL-STANDARD-50 FT-BK  

<u>Prev Qty</u>	<u>Change Qty</u>	<u>New Qty</u>
0	1	1

 \*\* New Item \*\*

**Total:** **\$2743.60**

**From:**  
 (26) WERNER ELECTRIC  
 PHONE MAIN 608-790-9950  
 3120 BERLIN DR  
 LA CROSSE, WI 54601-1845  
 Printed By: Lynn Samuelson EAU 5213

Authorizing Name: Lynn Samuelson EAU 5213  
 File Number: 74745  
 QUOTE TYPE Q, RFI# 449  
 These items are not ordered! To complete this order, sign below and provide a PO # for the order.  
 Signature: \_\_\_\_\_