

# ***CONTRACT CHANGE ORDER***

No. 1

Date 1/15/2026

EDF # 25-031

Contract No. CTYH-2025-049 for the following public work: City of LaCrosse Utilities Department Renovations between Fowler & Hammer and the City of La Crosse, dated 09/04/2025, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

N/A

The following specific work is hereby added to such contract:

Plug existing plumbing floor penetrations (CR01)	<b>+\$1,397.37</b>
Additional Blocking (CR02)	<b>+\$1,247.16</b>
Re-Insulate pipe elbows & adjust shutoffs (CR03)	<b>+\$2,617.40</b>

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	<u>\$292,000.00</u>
Contingency -----	<u>\$43,800</u>
Net Previous Change Orders -----	<u>\$0</u>
Decrease by eliminations (this C.O.) -----	<u>\$0</u>
Increase by additions (this C.O.) -----	<u>\$5,261.93</u>
Net <del>Deductions</del> or Additions (Strike out one) -----	<u>\$5,261.93</u>
<b>Revised Contract Total</b> -----	<u><b>\$297,261.93</b></u>

Fowler & Hammer Inc.  
NAME OF CONTRACTOR

*Daniel Benjamin*  
CONTRACTOR SIGNATURE

\_\_\_\_\_  
BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Signed by:  
*David Tauscher*  
B7509F2EE0F24E5...

**Budget Analyst**

Signed by:  
*Chadwick Hawkins*  
A93F306A40954A6...

**Controller**