

CONTRACT CHANGE ORDER

No. 2

Date: 7/18/2017

Contract No. WATR-2017-33 for the following public work: 2017 Utility Replacement Projects between McCabe Construction Inc. and the City of La Crosse, dated 05/11/2017, is hereby changed in the following particulars, to-wit:

The following specific subcontractor is hereby added to such contract:

Manske & Sons to perform hydroseeding

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	<u>\$712,614.75</u>
Contract price decreased by eliminations -----	<u>\$0</u>
Contract price increased by additions-----	<u>\$0</u>
Net Deductions or Additions (Strike out one) -----	<u>\$0</u>
Revised Contract Price -----	<u>\$712,614.75</u>

Dawn McCabe

CONTRACTOR

**APPROVED BY BOARD OF
PUBLIC WORKS**

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

Controller