

**CONTRACT CHANGE ORDER**

No. 1

Date 10-21-20

Contract No. PRKS-2020-10 for the following public work: Powell Park Improvements between Wieser Brothers General Contractors, Inc. and the City of La Crosse, dated May 14, 2020, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:


**None**

The following specific work is hereby added to such contract:

**Repair damaged irrigation system & adjust sprinkler heads \$321.90**

By virtue of such changes in the contract, the following revisions shall be made in the contract price:

Contract Price -----	\$	<u>72,670.00</u>
Contract price decreased by eliminations -----	\$	<u>0.00</u>
Contract price increased by additions -----	\$	<u>321.90</u>
Net <del>Deductions</del> or Additions (Strike out one) -----	\$	<u>321.90</u>
Revised Contract Price -----	\$	<u>72,991.90</u>

CASEY STADLER, PM  
  
CONTRACTOR

CITY OF LA CROSSE BY BOARD OF PUBLIC WORKS

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)



Controller

(Form approved by Common Council April 11, 1983)