



Engineering Department

City of La Crosse
400 La Crosse Street
La Crosse, WI 54601-3396
(608)789-7505
Fax (608)789-8184

MEMORANDUM

To: Board of Public Works
From: Jamie Hassemer, Engineering
Date: 7/9/2024
Subject: Downtown Streetscaping and Tree Planting Project

Dear Board Members,

We would like to inform you and get your approval for a scope change due to some errors in kicking off the project. We would like to swap work areas on Main Street for State Street. This is a no cost change. The contractor made a mistake and selected State Street as their starting point when it was not awarded originally. This was not fully realized until they were here ready to work. After talking with the contractor and designer, we can do a straight swap of work. We are looking to add in the two blocks of State Street and remove the three blocks of Main Street out. This allows the contractor to commence work and this section was only remove due to overall funding constraints.

CONTRACT CHANGE ORDER

No. 1

Date 7/9/2024

EDF # 23-038

Contract No. LIGT- 2024-010 for the following public work: Downtown Streetscaping & Tree Planting between Eco Concrete Company and the City of La Crosse, dated 3/7/24, is hereby changed in the following particulars, to-wit:

The following specific work is hereby eliminated from such contract:

Eliminating work on Main Street

The following specific work is hereby added to such contract:

Adding work on State Street

By virtue of such changes in the contract, the following revisions shall be made:

Contract -----	<u>\$622,729.68</u>
Contingency -----	<u>\$0.00</u>
Net Previous Change Orders -----	<u>\$0.00</u>
Decrease by eliminations (this C.O.) -----	<u>\$0.00</u>
Increase by additions (this C.O.) -----	<u>\$0.00</u>
Net Deductions or Additions (Strike out one) -----	<u>\$0.00</u>
Revised Contract Total -----	<u>\$622,729.68</u>

Eco concrete company


NAME OF CONTRACTOR

DocuSigned by:

53ECD2EA8359410...
CONTRACTOR SIGNATURE

BOARD OF PUBLIC WORKS

I HEREBY CERTIFY that there are sufficient funds in the treasury to meet the liability assumed by the foregoing addenda to contract, or that provision has been made to pay the liability that will accrue thereunder. (WS 62.15-12; 62.09-10-f)

DocuSigned by:

EE923CC8B4BC443... **Budget Analyst**

DocuSigned by:

A93F306A40954A6... **Controller**