

**CONTRACT CHANGE ORDER**

Number: 16 Date: 7/1/2026  
 Contract: BLDG-2025-019  
 Award date: 12/16/2025  
 EDF # 25-056  
 Title: La Crosse Public Library Interior Renovation  
 Contractor: Market & Johnson

Said contract between City of La Crosse and Contractor is hereby changed in the following particulars, to wit:

The following specific work is hereby eliminated from such contract:

- N/A

The following specific work is hereby added to such contract:

- Proposal 31 – Gear Replacement VE Option (1 LS @ \$33,945.10)


By virtue of such changes in the contract, the following revisions shall be made:

|                                       |               |                        |
|---------------------------------------|---------------|------------------------|
| Original contract                     |               | \$ 1,693,500.00        |
| Original contingency                  |               | \$ 254,025.00          |
| Net Previous Change in Contract (+/-) | \$ 170,237.98 |                        |
| Decrease by elimination in C.O. (-)   | \$ 0.00       |                        |
| Increase by addition in C.O. (+)      | \$ 33,945.10  |                        |
| Updated Net Change in Contract (+/-)  | \$ 204,183.08 |                        |
| <b>Revised Contract Total</b>         |               | <b>\$ 1,897,683.08</b> |
| Remaining Contingency                 |               | \$ 49,841.92           |

  
**CONTRACTOR SIGNATURE**

**BOARD OF PUBLIC WORKS**

The Finance Department hereby certifies sufficient funds are in the treasury to meet the expense thereof, or that provision has been made to pay the liability that will accrue thereunder. (Wisc. State Stats. § 62.15 (12); 62.09 (10)(f))

Signed by:  
  
 B7509F2EE0F24E5...  
**Budget Analyst**

Signed by:  
  
 C5134A6A54494EF...  
**Comptroller**